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BURNER REPLACEMENT SCHEDULE
August

1 B&W Burner Detail Design- release
5 RJM Design Review- start

12 RJM Fabrication- release (swirlers-12 wks)
15 B&W Construction Schedule- due
26 B&W Burner Design Detail- complete

RIM Materials Evaluation- complete

September
2 B&W Bill of Materials- release
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October
26 Unit 2 Major Outage (10/26-11/23)

November
4 RIM Report Review- start (MES,B&W&IPSC)

RJM Design Review- complete
11 RJM Report Review- complete (MES,B&W&IPSC)
25 B&W Redesign- start (if recomd)
30 Unit 1 Fall Outage (11/30-12/7)
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2 B&W Fabrication- release

March
28 Unit 2 Spring Outage (3/28-4/4)
30 B&W Materials On-site- 50%

April
11 Unit I Major Outage (4/11-5/9)
13 B&W Materials On-site- 50%
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